

# ENGINEERING CHANGE NOTICE

## DART AEROSPACE LTD

Date: 12.04.20	Job No.:	ADR Yes/No: N	ADR Date:	ECN #: 12- 588
Product No.: D350-591		Created By: RP	Approved By: <i>[Signature]</i>	
Product Name: Step		Checked By: <i>[Signature]</i>		

Distribution	Reqd	Resp	Initial / Date
Production Manager / Coord.	Y	LL	<i>[Signature]</i>
Purchasing Coord.	Y	CL	<i>[Signature]</i>
Production Engineering Coord.	Y	JL	<i>[Signature]</i>

Distribution	Reqd	Resp	Initial / Date
DQA / QA Coord.	N		
QC Coordinator	N		
Customer Technical Support	Y	MB	<i>[Signature]</i>
Marketing	Y	SW	<i>[Signature]</i>
Customer Order Processing	N		

**Reason for Change:** Customer required means of converting a High Step Assy into a Low Step Assy

**Documents Affected:**

DSI 9608 Rev. A, MDL-D350-591 Rev. H

☒ PARTS MUST COMPLY
 ☐ PREVIOUS PARTS SATISFACTORY

#	Quality Assurance Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	N			
2	Notify Eurocopter France	N			
3					

#	Engineering Actions	Reqd	Resp	Notes	Complete
4	Required Documents/Drawings Under Review	N			
5	Update Master Document List (MDL)	Y	RP		12.05.14 <i>[Signature]</i>
6	Update Product Compatability Matrix	N			
7	Create Eurocopter Form (FEE)	N			
8	Notify TC / FAA of Change	N			
9					

#	Document Control Actions	Reqd	Resp	Notes	Complete
10	Move Electronic Files/Design Journal	Y	KJ		12.05.15 <i>[Signature]</i>
11	Update Product Specification Files	Y	KJ	Ref only	12.05.14 <i>[Signature]</i>
12	Update Approved/Preliminary Dwg PDF Files	Y	KJ		12.05.14 <i>[Signature]</i>
13	Update Document Record (DR)	N		New MDL Format	
14	Update Product Development Summary	N			
15	Update QSI 021 and/or STC Approval List	N			
16	Update Parts / STC Database	Y	KJ		12.05.14 <i>[Signature]</i>
17	Update / Verify ARC Database	Y	KJ		12.05.14 <i>[Signature]</i>
18	Create / Update Change Record Form / Item Card Database	Y	KJ	DSI 9608-011 @ CHG 001	12.05.14 <i>[Signature]</i>
19	Create / Update PPP's	Y	KJ		12.05.14 <i>[Signature]</i>
20	Red Decals required?	N			
21	Update Document Control Database / Laminated Dwgs	N			
22	Update Grey Project / Electronic Binder PDF Files	Y	KJ		12.05.14 <i>[Signature]</i>
23	Update D-Part/M-Drawing/DSI/DEO Master Binders	Y	KJ		12.05.17 <i>[Signature]</i>
24					

**Description / Action:**

No actions required.  
Release affected documents.

ECN Verified & Complete: *[Signature]*

Date: 12/5/25